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Sheri: Per your request, 1 am providing the following information on the issues raised by Ron 
Frehner in my telephone conversation with him on June S, 1996. 

ISSUE ONE: The Respondents have budgeted $7 million for this year to spend on the pilot 
studies. perimeter groundwater containment system, dewatering/barrier wall and the pre-design 
studies. The Respondents are concerned thaJ without approvals they will not be able to 
implement these systems and that undue monies are being ~pended on the pre-design studies. 

•1bis issue is closely tied to Issues Three and Four. All parties involved have had an 
impact on the delay of the schedule. Unrequested unilateral changes submitted by the 
Respondents requires additional review time by the Agencies. These revisions have been 
subject to continued debate between the Respondents and the Agencies. By eliminating 
these revisions will help expedite the process. From the Agencies end, we need to re
evaluate the length of time from document submission to release of final Agencies 
comments. We need to work closely together to ensure that we are providing feedback 
on document submittals witlrin 30 days. From IDEM, I can try to provide formal 
comments to USEPA within three weeks of document submission. This would allow 
USEPA a week to re\dew IDEM's comments. Furthermore, if this would be of assistance 
to USEP ~ I would be willing to compile comments from US EPA, BVWS and IDEM 
into one complete list to provide to USEPA to review, revise and include with their 
approvaUdisapprovalletter. This would alleviate the USEPA from taking additional time 
to retype and eliminate duplicate comments. lbis could be completed within the initial 
three week time frame provided that all comments from the other parties were submitted 
in a timely manner. Please let me know if you would be amenable to this or if there is 
another way the State could facilitate and expedite the process. 

ISSUE TWO: The Respondenrsfoel that all of the additional work required by the Agencies is 
making them re-do the work already performed in the RT. The Respondents feel that the need to 

confirm whether something is 5ppb or JOppb is irrelevant when there is conlamination at 
20,000ppb. 

*The Respondents are in pre..d,esign mode, while the Agencies do not feel that the nature, 
character and extent was fully def1ned in the RI Report. The additional investigatory 
work being requested by the Agencies is in an effort to clearly understand the magnitude 
and areal extent of contamination at the site. This information will help in developing the 
treatment systems to ensure that these systems have the capacity to treat all of the 
contamination, to ensure that the contamination will be captured by the system, to defme 
the extent of the groundwater plume in both the upper and lower aquifers. and to select an 
appropriate monitoring network to evaluate the effectiveness of the treatment system. 
Furthermore, in previous technical meetings, correspondence and documents, the 
Respondents agreed to rationale behind the work being conducted. Specifically, in the 
Pre-Design Work Plan (August 21, 1995), pages 4-3 to 4-5 discuss the groundwater 
contamination extent investigation ... "The fifth step is to determine the extent of 
groundwater contamination in the Upper Aquit'er consistent with the approved Tracer 
investigation plan following the procedure described below. The extent of groundwater 
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contamination will be delineated in the field using VOCs detected in groundwater 
samples collected·from temporary sampling points as an indicator of the extent of 
contamination." (Emphasis added) The seventh step ... "The additional wells will be 
installed to verify the extent of groundwater contamination. Based upon available 
infonnation, three Upper Aquifer wells are proposed at this time (MW-25, MW-26, and 
M\V·27) at locations shown of Figure 4-2." (Emphasis added) ':The proposed wells 

. would be located at the limits of this previously identified VOC plume (i.e., non· 
detection ofVOCs in the Tracer Investigation)''. In addition, the document states on 
page 4-4, .. In the cases of the wetlatlds, North of the Grand Trunk Railroad, and the 
vicinity of MW • 7, the goal of the Tracer Investigation is to locate the edge of the plwne 
(i.e., non-detection of VOCs in the Tracer Investigation) leading to the installation of a 
monitoring well.·· IDEM is unclear as to why the Respondents disagree with the 
Agencies approach to this investigatory work when they clearly agreed to do it in this 
Work Plan. Particularly of interest is the statement that certain well locations (J,L,M) 
have no technical basis. When referring to the text in the Pre-Design Work Plan and 
figure 4-2> the Respondents had initially proposed wells to be placed near the location of 
1 (MW-25) and Land M (MW-26). The Agencies should request clarification on why the 
Respondents identified these locations as data gaps in August 1995 and have now 
retracted. With regard to this being a duplication of effort to the RI. that statement is 
erroneous. The work conducted under the preMdesign investigation (which was agreed to 
by the Respondents) was intended to build upon the RI studies. More specifically, 
investigatory activities were limited. at best, for the wetlands, northern portion of the site 
and the southern tip of the plwne. The southern edge of the plume was never clearly 
identified, many WJanswered issues were left about the wetlands, etc. 

ISSUE THREE: The Respondents feellhal they are moving forward in a good.faith attempt on 
the Perimeter Groundwater Containment System without agency approval. 

*Please see comment for Issue One. Specifically for the Perimeter Groundwater 
Containment System, both IDEM and the USEPA are on board with the design/build 
approach for this system. ln an efforr to provide a comfort level to the Respondents, the 
Agencies need to provide comments on the 50% Design Submittal (March 1996) for the 
Perimeter Groundwater Containment System ASAP. It may be appropriate to have a date 
to provide the Respondents for the submittal of formal comments on this docwnent. 

ISSUE FOUR: The Respondents are concerned about the length of time it takes for the Agencies 
to provide formal comments. 

*Please see comment for Issue One. Outstanding fonnal comments which need to be 
provided to the Respondents include: 

• 
• 
... 

50% Design Submittal, Perimeter Groundwater Contairunent System 
(March 1996) 
Dewatering/Barrier Wall Alignment Investigation Report (March I 996) 
Technical Memorand~ Upper Aquifer lnvestigatio~ second draft (May 
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3, 1996) 
Perimeter Groundwater Contahunent System RDIRA Work Plan (April 
1996) 
Lower Aquifer Investigation Report (May 1996) 
Approval Letter on the 1\ligrunent location (April1996) 

Prior to the meeting, the Agencies should set a schedule for the submission of the 
aforementioned formal comment letters. 

ISSUE FIVE: The Respondents foel that the Agencies are being arbitrary in the selection of 
additional well locations for th2 upper aquifer. 

*The rationale for the well locations was discussed extensively in our last technical 
meeting and followed up in a letter from USEPA shortly after. You stated that BVWS 
provided an additional justification for the well locations to USEPA. I would like to have 
a copy of this memo. 

ISSUE SIX: The Re!;pondents are concerned that a letter approving the alignmenJ localion has 
yet to be prCTVided 

*As stated in our telephone conversation on Thursday, June 6, 1996, you will be 
finalizing and sending out the letter approving the aligrunent location by close of business 
Friday, June 7, 1996. 

Let me know what you think. We can discuss this in fwther detail on Monday or at our 
pre-meeting on Tuesday. I have made several overheads for our meeting to facilitate our 
discussions. 
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